


8TH CENTRAL PAY COMMISSION · GOVERNMENT OF INDIA · 2026

Eight modules in about four weeks, against a date set by statute

A national memorandum-processing platform built across four bodies with no reporting line between them. A spreadsheet became a governed demand lifecycle; the AI examination layer is the next stage.

ROLE Project Manager Delivery, product and workflow definition	SCOPE 8 modules Four coordinating bodies, 14 offices migrated	SPAN ~4 weeks Live operation from August 2026	HEADLINE ~50,000 demands Built for ~200,000 within six months
--	---	---	---



THE CONSTRAINT, AND THREE DECISIONS

- A statutory tenure fixed the date, so every other variable had to absorb risk
- Four bodies with no reporting line; migration from 14 offices
- Open-source technology and government-cloud hosting

1. Parallel streams.

Schedule risk moved into coordination, which I could manage.

COST More coordination overhead with seven people.

2. A governed workflow.

The demand became a state machine with role-based access.

COST Slower than a spreadsheet for a quick edit.

3. Build for month six.

Sized for about 200,000 demands, not 50,000.

COST Effort spent on load not yet carried.

OUTCOME

8 modules delivered	~4 wks mandate to go-live
7 people on the team	~50 → ~1,000 demands created a day

AI supports the examination. The officer decides.

AI layer scope, authored by me: duplicate detection, anomaly detection, evidence matching and source retrieval. Power BI is a separate analytics layer. Figures are approximate.



Read the full case study
notrishabhjain.github.io/work/8th-cpc-demand-management/

rishabh.jain@outlook.in
linkedin.com/in/notrishabhjain
 Delhi · open to relocation and remote